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1.  Originator

Kenneth L. Cockerill

2.  Log Date:

 5/3/02

3.  CCR #:
  

   02-0362

4. Rev:

    -

5.  Tel:

301-925-0463

6. Rm #:

3041

7. Dept.

DEV/SWIT

8. CCR Title: Software Version 6A.06   Provide latest 6A.06 ECS baseline to EDC

9. Originator Signature/Date

         Signature on File

10.   Class

        II

11.  Type:

CCR

12. Need Date: 02May03

13.  Office Manager Signature/Date
       Signature on file

14.  Category of Change:

Initial ECS Baseline Doc.

15.  Priority: (If “Emergency”
fill in Block 27).
Routine

16. Documentation/Drawings Impacted:
          

17. Schedule
Impact:
          

18.   CI(s) Affected:ALL

19.  Release Affected by this Change:
6A

20. Date due to Customer:
            02May03

21.  Estimated Cost:

None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:

23.   Problem:  (use additional Sheets if necessary)
EDC requires an early delivery of the 6A.06 ECS baseline for preliminary testing prior to PSR.  Install instructions are also attached.

24.  Proposed Solution:  (use additional sheets if necessary)
Software Version 6A.06   Provide latest 6A.06 ECS baseline  to EDC DAAC Only for early DAAC testing.  Tarfiles that need to be
delivered: IRIX65 tarfile:  6A06_Apr-23-2002_6A06_irix65_20020423_221205
Solaris 8 tarfile: 6A06_Apr-23-2002_6A06_sun5.8_20020423_193135
SUN tarfile: 6A06_Apr-23-2002_6A06_sun5.5_20020423_193629

25.  Alternate Solution:  (use additional sheets if necessary)
Delay testing; wait until next full system delivery at PSR

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
Delays in testing  or possible delays in 6A.06   regression testing

27.  Justification for Emergency (If Block 15 is “Emergency”):
Needed for testing ASAP

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):
 R. Miller 5/3/02

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB

                         Fwd/ECS

33.  M&O CCB Chair (Sign/Date):
    P. Johnson 5/3/02

  Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS

34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS
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